CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 10/11/12 and 10/18/12)

Project Specific Construction Management, Inspection, and Materials Testing
IM 0253-214 (17800) — I-25 Rubblization Harmony South (MP 260 — MP 265)

PUBLIC NOTICE PHASE Date

FIRST ADVERTISEMENT 10/18/12
SECOND ADVERTISEMENT 10/25/12
SUBMIT SOI * 11/08/12

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING 11/19/12
CHIEF ENGINEER SELECTION APPROVAL 11/26/12
NOTIFICATION 11/26/12
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 12/03/12
AUDIT REQUESTED 12/03/12
AUDIT COMPLETED 12/17/12
COST NEGOTIATION MEETING * 12/20/12
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 01/10/13

*Activities that involve consultant



